Payment Schedule

Redevelopment Agency

of the City of Burbank
P. O. Box 6459
Burbank, CA 91510

(818) 238-5180 Fax (818) 238-5177

2223-2235 N. Catalina Street Development
Payment Schedule

Account Number
305.CD23A.70005.0000.20095

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 1

Burbank, CA 91504 INVOICE DATE 8/15/2011 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B C D E F G K L M AAA BBB ccc DDD EEE
AWARDED/ Draw #1 TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL [ UNDER/(OVER) AMOUNT AMOUNT BALANCE TO PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR CosT BUDGET +/- WORK COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | DISBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E A-F THIS PERIOD THIS PERIOD | THIS PERIOD TO DATE RETENTION AAA-BBB F-AAA AAA/F
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - 8,042.00 8,042.00 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - 1,860,743.09 - 8,042.00 - 8,042.00| 1,860,743.09 - | 1,860,743.09 - 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 - 14,000.00 - 14,000.00 - - - - - - - 14,000.00 0.00%
Property Insurance 10,000.00 10,000.00 - 10,000.00 - 10,000.00 - - - - - - - 10,000.00 0.00%
Architectural & Engineering 267,710.00 267,710.00 - 267,710.00 - 267,710.00 - 175,937.00 - 175,937.00 175,937.00 - 175,937.00 91,773.00 65.72%
A & E Reimbursables PMA - 15,142.14 15,142.14 15,142.14 (15,142.14) 15,142.14 15,142.14 15,142.14 - 15,142.14 - 100.00%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - 5,118.00 - 5,118.00 5,118.00 - 5,118.00 882.00 85.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - 3,350.00 - 3,350.00 3,350.00 - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - 20,934.70 - 20,934.70 20,934.70 - 20,934.70 229,065.30 8.37%
Property Taxes 28,485.00 28,485.00 - 28,485.00 - 28,485.00 - - - - - - - 28,485.00 0.00%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - 65,705.00 - 65,705.00 65,705.00 - 65,705.00 265,706.00 19.83%
Other Indirect Reimbursables Office Depot - 123.70 - 123.70 - 123.70 (123.70) 123.70 123.70 123.70 - 123.70 - 100.00%
Burger Law

Legal Services Group 1,644.00 1,193.50 - 1,193.50 - 1,193.50 450.50 1,193.50 1,193.50 1,193.50 - 1,193.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 - 927,415.34 - 927,415.34 (14,815.34) 287,504.04 - 287,504.04 287,504.04 - 287,504.04 639,911.30 31.00%
DIRECT COSTS
Construction RCI Builders 5,720,156.91 5,720,156.91 - 5,720,156.91 - 5,720,156.91 - - - - - - - 5,720,156.91 0.00%
TOTAL CONSTRUCTION
CONTRACT 5,720,156.91 5,720,156.91 - 5,720,156.91 -| 5,720,156.91 - - - - - - - 5,720,156.91 0.00%
REIMBURSABLES
Direct Reimbursables RCI Builders 4,896.23 - 4,896.23 4,896.23 (4,896.23) 4,896.23 4,896.23 4,896.23 - 100.00%
REIMBURSABLE BALANCE - 4,896.23 - 4,896.23 - 4,896.23 (4,896.23) 4,896.23 - 4,896.23 4,896.23 - - - 100.00%
CONTINGENCY
Indirect Cost Contingency 72,500.00 52,788.43 - 52,788.43 - 52,788.43 19,711.57 - - - - 52,788.43 0.00%
Construction Contingency 286,800.00 286,800.00 - 286,800.00 - 286,800.00 - - - - - - - 286,800.00 0.00%
CONTINGENCY BALANCE 359,300.00 339,588.43 - 339,588.43 - 339,588.43 19,711.57 - - - - - - 339,588.43 0.00%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 - 6,992,056.91 0.00 292,400.27 - 292,400.27 292,400.27 - 287,504.04 6,699,656.64 4.18%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 - 8,852,800.00 0.00 300,442.27 - 300,442.27 | 2,153,143.36 - 2,148,247.13 6,699,656.64 24.32%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 Requested Rentention Dispersed
Construction 6,992,056.91 Amt Billed to Date (2,153,143.36) 300,442.27 - 300,442.27
Subtotal 8,852,800.00 Balance 6,699,656.64
Developer Fee 445,400.00
Relocation 333,900.00 10f1
Total 9,632,100.00




